

No.	Name	Type	Quantity	Unit	Std.Rate	Base	Related Tasks
1	Project Manager	Work	1	Person	20	PM_Time	Project Planning
2	System Analyst	Work	3	Person	15	Extra_Time	Requirement Analysis, Database Design
3	Backend Developer	Work	4	Person	18	Dev_Time	Backend development, Frontend & Backend Integration
4	Frontend Developer	Work	3	Person	17	Dev_Time	Frontend development
5	UI/UX Designer	Work	2	Person	16	Extra_Time	UI/UX design
6	Tester	Work	3	Person	16	Dev_Time	Testing & bug fixing
7	Cloud Server (AWS, Azure)	Cost	1	Subscription	200		Data storage, application deployment
8	Software Licenses	Cost	1	Software Package	99		Deployment to Test Environment
9	Developer Workstations	Material	4	Units	1200		Deployment to Test Environment
10	UI/UX Design Tools	Cost	1	Software Package	200		Official Deployment
11	Testing Tools (Selenium, JMeter)	Cost	1	Software Package	90		Testing & bug fixing, Evaluation & Optimization

Capture images:

- Gantt Chart (Resource Name, Cost Column)
- Display the Project Information (Statics): Duration, Hours, Cost
- Resource Sheet
- Resource Usage

Exercise 6. The Engagement planning

Creating the following tasks

STT	Name	Duration	Dependencies
1.	The Engagement	1 day	
2.	The Venue - Confirm Dates	4 wks	1
3.	The Photographer	3 wks	2
4.	The Cars	4 wks	2
5.	The DJ	1 wk	2
6.	The Dress - Find the Perfect Dress	3 wks	2
7.	The Venue - Confirm Menu	4 wks	2
8.	The Venue - Pay Deposit	2 hrs	7
9.	The Dress - Pay for Dress	1 hr	6
10.	Invitations - Confirm Design	2 wks	6
11.	The Flowers	2 wks	6
12.	Invitations - Confirm Numbers	1 wk	10
13.	Invitations - Invites Produced	2 mons	12
14.	Review progress	4 wks	3,4,5,8,9,11,12,13
15.	Invitations - Send Out	1 wk	13
16.	The Dress - First Fitting	2 hrs	9
17.	Invitations - Review RSVP's	1 wk	15
18.	The Venue - Confirm Numbers	2 hrs	17
19.	The Venue - Confirm Timings	2 hrs	18
20.	The Venue - Pay Balance	1 hr	19
21.	The Dress- Final Fitting	2hr	20

- Create a milestone task at the end: The Big day (P) (Dependencies: 19,21)
- Creating the summary tasks :
 - Before 6 month to go (Task 2,3,4,5,6,7)
 - 6 month to go (Task 8,9,10,11)
 - 5 month to go (Task 12,13)
 - 4 month to go (Task 14)
 - 3 month to go (Task 15)
 - 2 month to go (Task 16,17)
 - 1 month to go (Task 18,19,20,21)
- Establish the resource table:

STT	Name	Type	Initials	Groups	Max. Units	Std. Rate
-----	------	------	----------	--------	------------	-----------

1.	Venue	Material	Initials			£3,000.00
2.	Photographs	Material	V			£1,000.00
3.	Flowers	Material	P			£900.00
4.	Cars	Material	F			£500.00
5.	DJ	Material	C			£250.00
6.	Guest	Work	D		8000%	£25/1hr
7.	Cost					

- Assign the resource for each task in the project

STT	Name	Resource
1.	The Engagement	
2.	The Venue - Confirm Dates	Venue[1]
3.	The Photographer	Photographs[3]
4.	The Cars	Cars[1]
5.	The DJ	DJ[1]
6.	The Dress - Find the Perfect Dress	Cost [10]
7.	The Venue - Confirm Menu	
8.	The Venue - Pay Deposit	Cost[£120]
9.	The Dress - Pay for Dress	Cost [£210]
10.	Invitations - Confirm Design	Cost[£90]
11.	The Flowers	Flowers[1]
12.	Invitations - Confirm Numbers	
13.	Invitations - Invites Produced	
14.	Review progress	
15.	Invitations - Send Out	
16.	The Dress - First Fitting	
17.	Invitations - Review RSVP's	
18.	The Venue - Confirm Numbers	
19.	The Venue - Confirm Timings	
20.	The Venue - Pay Balance	Guests[7,000%]
21.	The Dress- Final Fitting	
22.	The Dress- Final Fitting	

Capture images:

- Gantt Chart (Resource Name, Cost Column)
- Display the Project Information (Statics): Duration, Hours, Cost
- Resource Sheet
- Resource Usage

MODULE 5: COST, CONSTRAINS, DEADLINE for TASKs

Exercise 1. Entering Cost

- Open the Exercise 1 (Module 4) [Cost: \$1.984]
- Tab View → Resource Sheet
- Add the resource for this project bellow: Type Cost (Not set value, Rate)

STT	Name	Type
11.	Cost Tax	Cost
12.	Logistic Cost	Cost

Assign Cost for task **Ready for preproduction task (Cost Task: 10\$, Logistic Cost: 10\$)**

- Cost of project?
- Update Project after 5 days? Cost of Project?

Exercise 2.

- Exercise 2 (Module 4) Cost: ?
- Tab View → Resource Sheet
- Add the resource for this project bellow: Type Cost (Not set value, Rate)

STT	Name	Type
5.	Cost Tax	Cost
6.	Logistic Cost	Cost
7.	OT Cost	Cost
8.	Bonus	Cost
9.	Punishment	Cost

- Assign Cost for these tasks:

ID	TASK NAME	RESOURCE
1	Visit estate agents	MDF [2], OT Cost[50]
2	View properties	Flooring [2], Cost Task[3]
3	Decide what to buy	Purple Material [1], Bonus[12]
4	Make offer	Flooring [1], Purple Material [1], OT Cost[8], Punish[5]
5	Wait for decision	Flooring [1], Orange Material [1], Logistic Cost[75]
6	offer a accepted	Orange Material [2], Cost Tax [4], Bonus[10]

- Cost of project?
- Update Project after 3 days? Cost of Project?

Exercise 3.

- Exercise 3 (Module 4) Cost: ?
- Tab View → Resource Sheet
- Add the resource for this project bellow: Type Cost (Not set value, Rate)

STT	Name	Type
-----	------	------

10.	Tax	Cost
11.	Upgrade Fee	Cost
12.	Maintain Fee	Cost
13.	Bonus	Cost
14.	Part Time Fee	Cost

- Assign the resource for each task

ID	TASK NAME	Resource
1	Planning	PM, Tax[4]
2	Requirement documents	PM, Designer, Part Time Fee[10]
3	Sign off	PM
4	Development	Developer, Operating System[1] , Visual Studio [1], Upgrade Fee[21]
5	Testing	Tester, Part Time Fee[10], Bonus[18]
6	Implementation	Maintainer, Operating System , Visual Studio, Cable [100], Maintain Fee[18], Bonus[23]
7	Review	PM, Maintainer

- Cost of project?
- Update Project after 2 weeks? Cost of Project?

Exercise 4.

- Exercise 4 (Module 4) Cost: ?
- Tab View → Resource Sheet
- Add the resource for this project bellow: Type Cost (Not set value, Rate)

STT	Name	Type
26.	Tax	Cost
27.	Bonus	Cost
28.	Part Time Fee	Cost
29.	Logictis Cost	Cost

- Assign the resource for each task

ID	TASK NAME	RESOURCE
5	Planning Completed	Part Time Fee[150], Bonus[70]
12	Site works Completed	Logictis Cost[240]
20	Building Construction Completed	Logictis Cost[1004], Bonus[210]
33	Fit out Completed	Tax[50]
42	Commissioning Completed	Bonus[180]

- Cost of project?
- Update Project after 1 month? Cost of Project?
- Update Project after 4,5 month? Cost of Project?
- Update Project after 6 month? Cost of Project?